Communication

Date	02 October 2026
Team ID	SWTID-2026-3981
Project Name	EduGenie – Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / Google Meet	Core Development Team, Project Lead	Track daily task progress, align on current goals, and identify immediate blockers in the development pipeline.
2	Progress Update	Weekly	Trello / Jira & Email Summaries	Full Project Team, Technical Lead	Review weekly milestones achieved, update sprint status, and plan upcoming feature deliverables.
3	Issue / Bug Discussion	As Needed	GitHub Issues & Discord Channel	Developers, QA Testers	Log, prioritize, and triage technical bugs, Gemini API integration errors, and UI performance bottlenecks.
4	Stakeholder Review	Bi-Weekly	Google Meet & Live Demo Link	Team Lead, Mentors / Evaluators	Present working module builds, gather feedback on UI/UX and Gemini response accuracy, and realign requirements.
5	Final Demo Rehearsal	Once	Zoom Meeting	Entire Project Team	Conduct end-to-end dry run of the project presentation, test user journey flows, and assign presentation roles.
6	Emergency Escalation	Ad-hoc / Critical	WhatsApp / Call Group	All Team Members	Address urgent server outages, critical API failures, or deadline risks requiring immediate team action.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken

1	**Asynchronous Communication Delays:** Team members had overlapping class and study schedules, leading to delayed responses on critical bug reports.	Established core synchronous communication windows (6 PM - 8 PM daily) on Slack and implemented strict tagging guidelines (@channel / @urgent) for blocker issues.
2	**Scope Creep & Feature Misalignment:** Differing interpretations of how to implement Google Gemini streaming responses led to redundant coding efforts.	Created a centralized, mandatory technical spec doc on Notion and required all interface design changes to be approved in the weekly progress meeting before coding.
3	**Version Control & API Updates:** Upgrades to the Gemini API SDK caused local environment breakages for frontend team members.	Automated API configuration updates using environment templates and created a dedicated #dev-alerts channel in Discord to broadcast package dependencies.